
TCR Program – Application Approval Project #87.2 – September 2005 
  
San Diego Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon 

Grove in San Diego County. 
   
($ X 1,000) 
Estimated Project Cost: $85,214 TCRP Funds Approved to Date: $2,190 
TCRP Funds – Sub-Project #87.2: $59,219 Phase(s) Approved: 1,3 
TCRP Funds for Project #87: $60,000   
Lead Agency: California 

Department of 
Transportation 

Implementing Agency: Same 

   
TCRP Allocations to Date: $1,551  for Phase(s): 1,3 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  Construction of freeway-to-freeway connectors 
from westbound Route 94 to northbound Route 125 and from 
southbound Route 125 to eastbound Route 94.  The project will be 
accomplished in two useable sub-projects: 
 
• Sub-Project #87.1 – Construct an interim westbound 94 to 

northbound 125 connector. 
• Sub-Project #87.2 – Construction of the ultimate freeway 

connectors from westbound Route 94 to northbound Route 125 
and from southbound Route 125 to eastbound Route 94. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 10/00 7/08 $1,700
2 PS&E 8/08 11/10 $3,700
3 Right of Way 8/08 11/10 $28,500
4 Construction 3/11 10/13 $51,314

Total: $85,214

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,390 $800 $2,190
Proposed $3,700 $27,700 $25,629 $57,029

Committed
Proposed $310 $25,685 $25,995

Committed $1,390 $800 $2,190
Proposed $310 $3,700 $27,700 $51,314 $83,024

Totals: $1,700 $3,700 $28,500 $51,314 $85,214

Totals:

TCRP State

Transnet Measure
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $1,700,000 for Phase 1.  An 
allocation of $1,700,000 was made to Phase 1. 

• An amendment was approved August 4, 2004 (TAA-04-08) to program $490,000 savings in Phase 3 from 
Sub-Project #87.1 and transfer $310,000 from Phase 1 to Phase 3 for right-of-way hardship acquisition 
and update the project schedule.  An allocation amendment (TFP-04-05) allocated $490,000 previously 
allocated to Project #87.1 to Phase 3 and redistributed $310,000 from Phase 1 to Phase 3. 

• $639,000 of allocated Phase 1 and Phase 3 funds expired was reported at the September 29, 2005 
Commission meeting. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No other fund sources have been committed or programmed for this project.  This project 
has been included in the extension of the Transnet Sales Tax Measure (Nov 2004 ballot). 
 
Prior to reinitiating this project, the Department will seek full funding of Phase 1. 
 


